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Site Description 
The Carter Color Coat site is located at 6051 Hasfings Street in Detroit, Michigan at 42° 
22.184' north lafitude and 83° 03.598' west longitude. A large six-story concrete and steel 
frame building covers approximately one-half of the property. The other half of the property 
was primarily used for parking. The property is fenced, but not secure. The site is located in 
a mixed residential and industrial neighborhood with residential properties located 
approximately one-half mile to the southwest of the site. The site is bordered by Hasfings 
Street to the northeast. Harper Street to the southeast, St. Antoine Street to the southwest, and 
Piquette Street to the northwest. Other industrial properties surround the site on all 4 sides. 



See Polrep 1 for background info. 

U.S. EPA conducted a site assessment on December 11, 2008, and found the presence of 
PCBs, asbestos, and hazardous wastes on Site. Since the U.S. EPA site assessment, there has 
been continuous activity at the site including: theft of metal from the site (including the site 
fence), asbestos contamination on facility floors from the metal stealing, and unknown 
persons actually building stmctures inside the building with the PCB-contaminated wood 
blocks. 

Current Activities 
On Monday, November 17, 2008, EPA contractors removed wood block that had fallen into 
the trenches located on the first floor of the building and completed moving debris in the 
parking area to the debris stockpile area, scraped the gross dry solids on the first floor of the 
building, and removed sludge from the last two ASTs. 

On Tuesday, November 18, 2008, EPA contractors stabilized acid solids found in a metal vat 
on site. EPA contractors also removed debris from the first floor of the building and the 
tmck ramp area. Six dmm carcasses with small amounts of unknown contents were found 
and removed from the truck ramp area. 

On Wednesday, November 19, 2008, EPA contractors continued to stabilize the acid solids 
and removed debris from the first floor of the building and the tmck ramp area. An estimated 
20,000 gallon sump was found at the bottom of the tmck ramp filled with an unknown 
brightly colored liquid. 

On Thursday, November 20, 2008, EPA contractors completed removing debris from the first 
floor of the building and the tmck ramp area. EPA contractors also collected disposal 
samples, two liquid waste, one from the tmck ramp sump and one from the liquids from the 
ASTs, and one solid waste sample. 

On Friday, November 21, 2008, EPA contractors moved debris throughout the parking area 
into the debris stockpile and continued sweeping the remaining dry solids on the fifth floor of 
the building. 

On Monday, November 24, 2008, EPA contractors continued sweeping the remaining dry 
solids on the fifth floor of the building. 

On Tuesday, November 25, 2008, EPA contractors continued sweeping the remaining dry 
solids on the fifth floor of the building. 

On Wednesday, November 26, 2008, EPA contractors prepared the solid waste on site for 
disposal, confinued sweeping the remaining dry solids on the fifth floor of the building and 
prepared the site for temporary demobilization. 

U.S. EPA and its contractors demobilized from the site on November 26th, 2008, to await 
analytical results and set up the remaining disposal approvals. All personnel will re-mobilize 



to the Site on December 8, 2008, to complete the final solids removal and complete disposal 
activities. 

Planned Removal Actions 
-Continue transportation and disposal of PCB-contaminated wood block flooring. 
-Continue gross removal of all accessible remaining dry solids on all floors of the building. 

Dispose of addifional waste streams. 

Next Steps 
-Disposal of PCB capacitors and ballasts. 
-Disposal of AST contents. 
-Disposal of estimated 20,000 gallons of unknown liquid in the sump found in tmck ramp 
area. 

Key Issues 
Heavy rains at the site have confinued to hamper the removal of remaining low-level PCBs 
dusts/solids from the facility floors due to leaks in roof and pooling of water. EPA will 
continue to remove the material as is feasable. Any remaining non-TSCA solids which are 
not feasible to be removed will be documented as well as the rest of the non-hazardous debris 
piles on site which EPA is not removing. 

Estimated Costs * 

Budgeted 
Total To 

Date Remaining 
% 

Remaining 

Extramural Costs 

ERRS - Cleanup Confractor 

RST/START 

$500,000.00 

$81,500.00 

$401,712.00 

$66,800.00 

$98,288.00 

$14,700.00 

19.66% 

18.04% 

Intramural Costs 

USEPA - Direct (Region, HQ) 

USEPA - InDirect 

$34,000.00 

$48,000.00 

$21,700.00 

$29,500.00 

$12,300.00 

$18,500.00 

36.18% 

38.54% 

1 

Total Site Costs $663,500.00 $519,712.00 $143,788.00 21.67% 1 

* The above accounting of expenditures is an estimate based on figures known to the OSC at 
the time this report was written. The OSC does not necessarily receive specific figures on 



may not be entirely up-to-date. The cost accounting provided in this report does not 
necessarily represent an exact monetary figure which the government may include in any 
claim for cost recoverv. claim for cost recovery 

www.epaosc.net/cartercolorcoat 

http://www.epaosc.net/cartercolorcoat



